ATTACHMENT - J.1

KUWAIT STATION GENERAL SITE PLAN
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TRANSMITTER EQUIPMENT LAYOUT
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EQUIPMENT PAD LAYOUT
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KUWAIT SHORT WAVE (SW) PHASE II EXPANSION PROJECT
RFP BBG-1073-08-1Q-00005-KSH

ATTACHMENT J.2 - SW SITE AS-BUILT DRAWINGS (CD)
(posted on the FBO as a separate “pdf” file)
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CONCEPTUAL BULDING PLAN -2 BAYS
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ATTACHMENT - J 4

CONCEPTUAL BULDING PLAN -4 BAYS
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SCHEDULE OF DELIVERABLES



ATTACHMENT J.5

SCHEDULE OF DELIVERABLES

KUWAIT SW PHASE II BUILDING ADDITION CONSTRUCTION CONTRACT

NO. DESCRIOTION OF DATE REQUIRED NUMBER OF LOCATION
DELIVERABLES (IN CALENDAR DAYS) COPIES AND/OR IN
LOCATION THE
CONTRACT
I Performance Bond 14 Days after 1 Copy to CO H.1
" | Payment Bond Contract Award
2 Proof of Insurance 14 Days after 1 Copy to CO H.2
Contract Award
3 Kick-off Meeting 14 Days after AtHQ H3
Contract Award
4, Design Review Meetings | After receipt of Government’s
review comments on the AtHQ H.4.4C
Contractor’s 50% and 100%
designs
5 Pre-Construction 5 Days before Mobilization On Site H.12
Conference
6. Meeting/Conference 5 Days after Meeting or 3 Copies HQ H44
Report Conference
7. Initial Target Schedule 14 Days After NIP 3 Copies & 1CD Disk H4.1.1
8. Revised Target Schedule | 10 Days After Receipt of 3 Copies 1 CD Disk H44.1C
Comments on Initial Target
Schedule, or when necessitated
by contract modification or
other reason
9. Schedule Update Report | By the 28" Day of the Month | 3 Copies HQ H4.1.2
10. | Monthly Status Report By the 28" Day of the Month | 3 Copies HQ; H4.13
1 Copy (Site)
I1. | Site Investigation Topo Prior to Design Development | 3 Copies HQ; Cl4&C25
Survey Drawings & Report I Copy (Site)
12. | Geotechnical Report Prior to Design Development | 3 Copies HQ; Cl4&C25
1 Copy (Site)
13. | Intermediate (50%) Prior to 100% Submission 2 Full-size and 4 Half- Co6.1
Installation and size Sets of Drawings; 1
Construction Drawings, CD disk; 6 Copies of all
Design Analyses, Short Other Documentation
Circuit Update and (HQ);
Related Documentation 1Full-size and | Half-size
Set of Drawings; 1 Copy
Of all Other Documentation
_ (Site)
14, | 100% Installation and Prior to Final Submission 2 Full-size and 4 Half- co.l

Construction Drawings,
Specifications, Design
Analyses, Short Circuit
Update and Related
Documentation

size Sets of Drawings;

1 CD disk; 6 Copies of all
Other Documentation

(HQ);

1Full-size and 1 Half-size

Set of Drawings; 1 Copy of all
Documentation

(Site)




15. | Final Instaliation and 15 Days Prior to Commencing | 2 Full-size and 4 Half- Co6.1
Construction Drawings, Construction size Sets of Drawings;
Specifications, Design 1 Set of Reproducible Mylars;
Analyses and Related 1 CD disk; 6 Copies of all
Documentation Other Documentation
(HQ);
1Full-size and 1 Half-size
Set of Drawings; 1 CD disk
1 Copy of all Other Document
(Site)
16. | Organization Chart Prior to Kick-off Meeting 3 Copies (HQ); 1 Copy (Site) | H7
17. | Area Use Plan Prior to Pre-Construction 3 Copies (HQ); 1 Copy (Site) | H.15.B
Conference
18. | Security Plan Prior to Arrival of Shipment of | 3 Copies (HQ); 1 Copy (Site) | H.14.B
Goods to the Site
19 Safety Plan Prior to Pre-Construction 3 Copies (HQ); 1 Copy (Site) | C.22.C
Conference
20. | Quality Control Plan Prior to Pre-Construction 3 Copies (HQ); 1 Copy (Site) | C4.1.2
Conference
21. | Quality Control Report Daily After Commencing 1 Copy (Site) C441
Construction
22. | Beneficial Occupancy of | 180 Days after NTP On Site B2
Transmitter Bay
23. | Government Acceptance of] 210 Days after NTP On Site E.3,El
Building and Other
Facilities
24. | Recommended Spare Prior to Government 2 Copy (HQ) Co4
Parts List Acceptance of Building and 1 Copy (Site)
Other Facilities
26. | Operational Mamtenance | 15 Days After Government 2 Copies (HQ) C63
Technical Manuals Acceptance of Facilities 2 Copies (Stte)
27. | As-Built Drawings 15 Days After Govemment 2 Full-size & 2 Half Size co62
Acceptance of the Building and| Sets of Dwgs. + Documents: 1
other Facilities CD Disk: HQ and Site
Abbreviations: NTP = Notice To Proceed

CO = Contracting Officer
HQ =Headquarters
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SAFETY & HEALTH



1.1

ATTACHMENT J.6

SAFETY AND HEALTH

GENERAL
ACCIDENT PREVENTION

The provisions of the clause "Accident Prevention®™, FAR
52.236-13 in the Contract Clauses, are supplemented by this
section.

APPLICABLE PUBLICATIONS

The publications listed below form a part of this
specification to the extent referenced. The publications are
referred to in the text by basic designation only.

a. Code of Federal Regulations (CFR):

(1) Parts 1910 and 1926, 29 CFR, relevant to safety and
health for the construction of facilities and
installation of the equipment as specified in the
contract document.

(2) National Emission Standards for Hazardous Air
Pollutants (40 CFR, Part 61).

b. Federal Standard (Fed. Std.), 313A Material Safety Data
Sheets, Preparation and Submission.

DEFINITION OF HAZARDOUS MATERIALS/CONDITIONS

Refer to hazardous and toxic materials/substances included in
Subparts H and Z of 29 CFR 1910, and to others as
additionally defined in Fed. Std. 313. Those materials most
commonly encountered include asbestos, polychlorinated
biphenyls (PCBs), explosives and radioactive material but may
include others. The most likely products containing asbestos
are sprayed on fireproofing, insulation, boiler lagging and
pipe covering. For hazardous conditions such as
electromagnetic radiation, refer to 29 CFR 1910.97.

SAFETY AND HEALTH PROGRAMS



1.4.1 SAFETY AND HEALTH PLAN AND PRECONSTRUCTION MEETING

Representatives of the Contractor shall meet with the
contracting Officer prior to the start of construction
activities. The purpose of the meeting is to review the
Contractor's safety and health plans and to discuss
implementation of all safety and health provisions pertinent to
the work to be performed under the contract. The Contractor
shall be prepared to discuss in detail the measures planned to
be taken in order to control any unsafe or unhealthy conditions
associated with the work to be performed under the contract.
This meeting may be held in conjunction with the
preconstruction conference, if so directed by the contracting
officer. The contractor's principal on-site representative(s)

shall attend this meeting.
1.4.2 COMPLIANCE WITH REGULATIONS

All work by the Contractor shall comply with 29 CFR
1925/1910-1, Safety and Health Requirements and applicable
local safety and health requirements.

1.4.3 CONTRACTOR RESPONSIBILITY

The Contractor shall assume full responsibility and
liability for compliance with all applicable regulations
pertaining to the health and safety of personnel during
the execution of work and shall hold the Government harmless
for any action on his part of that of his employees
or subcontractors which results in illness, injury or death.

1.4.4 INSPECTION, TESTS AND REPORTS

The required inspections, tests and reports made by
the Contractor, his subcontractors, specially trained
technicians,equipment manufacturers and other as required
shall be at the Contractor's expense.

1.5 SUBMITTALS
1.5.1 ACCIDENT REPORTING

A copy of each accident report which the Contractor or his
subcontractors submit to their insurance carriers shall be
forwarded through the Contractor to the Contracting officer as
soon as possible, but in no event later than seven calendar

days after the day the accident occurred.



1.

1.

PERMITS

1f hazardous maierials are disposed of off-site, the contractor
shall submit copies of permits from applicable authorities the

contracting Officer.

OTHER SUBMITTALS

Within 15 days of the preconstruction conference, the
Contractor shall submit a Safety Plan for approval by the
Contracting officer. if agreed to 1in writing at the
preconstruction safety meeting, other submittals shall be
required. A typical Safety Plan shall contain the following:

a. Number, type and experience of employees to be used for
the work.

b. Description of how safety and health regulations and
standards shall be met.

C. Type of protective equipment and work procedures to be

used.

d. Emergency procedures for accidental spills or exposures.

e. . Procedures for disposing of or storing the toxic/hazardous
materials.

f Identification of possible hazards, problems and proposed
control mechanisms. '

9. Protection of public or others not related to the
operation.

h. Interfacing and control of subcontractors.

i. Identification of analysis, test demonstrations and

validation requirements.
5 1) Method of certification for compliance.

PRODUCTS



2.1

MATERIALS AND EQUIPMENT

Special facilities, devices, equipment, clothing and similar
items used by the Contractor in the execution of work shall
comply with the applicable requlations.

HAZARDOUS MATERIALS

The Contractor shall bring to the attention of the
Contracting Officer any material suspected of being hazardous
which is encountered during execution of the work under this
contract. A determination will be made by the Contracting
Officer as to whether the Contractor shall perform tests to
determine if the material is hazardous. If the Contracting
officer directs the Contractor to perform tests and/or if the
material is found hazardous and additional protective
measures are needed, a contract change may be required.

!

PP~ TECTION
In the execution of the above, the Contractor shall:

a. Take all necessary precautions to prevent injury to the
public or damage to property of others. For the
purposes cf this contract, the public shall include all
persons ot employed by the Contractor or his
subcontractors.

b. Fence, barricade or otherwise block off the work area to
prevent unauthorized entry.

. Move barricades and temporary fences upon completion of
the project, in accordance with local ordinances and to
the satisfaction of the Contracting officer.

d. Store, position or use equipment, tools, materials,
scraps and trash in a manner which is not likely to
present a hazard to the public or building occupants by
their accidental shifting or ignition. The storage,
positioning or usage of other hazardous gualities by the
Contractor is prohibited.
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ELECTRICAL ONE-LINE DIAGRAM
(FOR INFORMATION ONLY)
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